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ADDENDUM NO. 7
Work Plan — Removal of Asbestos and Vermiculite
at the Export Plant, Libby Asbestos Site
28 July 2600

This addendum to the 28 July 2000 Work Plan for the removal of asbestos and
vermiculite at the Libby Asbestos Site is issucd to amend the sequence of performing cleaning
activities for the warchouse, while maintaining the safety of the public and contractor personnel.

On 20 September 2000, the BPA and WR Grace reached an agreement that cleaming of
the warehouse may be initiated prior to full site enclosure and movement of Millwork West retail
operation, providing thet it will be prepared as an isolated and restricted zone from all other parts
of the property and public use and access. This enables an early start on the cleaning of the
warehouse in an effort to complete building cleanup before severe winter weather,

URS proposes to accomplish this in sirict adherence to the Work Plan Health and Safety
procedures, Air Monitoring procedures snd documentation reporting to assure the EPA that the
early start in cleaning operations were performed in a manner protecting the public and allowing
Millwork West to continue other site operations until relocated to the new temporary pole barn
structures (Section 2.1.6 of the Work Plan) off Highway 2 scheduled for completion on
30 September 2000.

To accomplish the cleaning, URS and its subcontractors ACandS and Koch
Environmental Health, [nc. (KEH) will isolate the warehouse from all other site areas and
activities by instelling critical barriers at all openings of the warehouse per the building
cleanup/decontamination procedures (Appendix D, Section 3.5). The personnel decantamination
it (Appendix D, Section 2.1) will be constructed and personnel access and egress will be
restricted to this one entrance. Strest clothes will be doffed and donned in the clean room.

The building exterior walls will become the boundary of an isolated restricted zone in the
cantral portion of the site (Figure 2.1). This will not restrict Millwork West’s utilization of
access roads or other property areas. The necessary exterior work will be accomplished as
follows:

1. After 5:00 p.m. on the day(s) approved b% the EPA, URS and ACandS employees, in
full PPE including respirators and Tyvek™ , will hand shovel and grub the warehouse
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foundation as needed for installation of 2 membrane to collect power wash overspray.
The soil next to the warchouse foundation will be thoroughly wet to minimize dust
prior to hand digging. The exterior elevator and pit inside the fenced area will be
inspected and ¢leaned afier hours also.

2. Bagged asbestos impacted materials, including used PPE, will be removed from
inside the warehouse and staged in the bed of a 12-cubic yard dump truck parked on
the west side of the property and covered with a tarp until approved for disposal at the
mina.

in accordance with Appendix A (Sampling and Analysis Plan), KEH will imiplement for
the warchouse cleanup operations, appropriate removal area and meonitoring point (i.e., clean
roomns, exhaust fans, etc.) sampling activitics. ACandS and KEH will also monitor personnel per
the Haalth and Safety Plan.

Upon completion of cleaning, all eritical barriers will be left in place and the negative air
machines (Appendix D, Section 3.7) will be left in operation. Final clearance sampling will not
be conducted (Appendix A, Section 2.3) unti! after exterior soils in the immediate area are
removed and the EPA agrees that exterior operations should not result in recontamination with
asbastos or vermiculite particles.

All materiais removed will be bagged and/or contained in sealed containers per Appendix
D and left on site for later removal after set-up of the full site exclusion zone, Af that time per all
other applicable procedures of the Work Plan, transportation for disposal weuld begin.

This early start on the warehouse enables WR Grace to proceed rapidly with work
activities, assuring completion per the vevised schedule limits, not adversely affecting the
Miltwork West retail business, and protects the health and safety of the public, agency, or
contractor personnel.

Activities initiating containment will begin &s soon as possible. Complete cleaning of
warchouge internels is scheduled for 14 Qetober 2000,

Signature Date

Printed Mame of Signer
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URS

19 June 2000

Mr. Paul Peronard
USEPA

EPR-SA

999 18" Street, Suite 500

Mr. Paul Peronard

EPA On-Site Coordinator
USEPA

501 Mineral Avenue
Libby, Montana 59923

RE: WR Grace and Company, Libby, Montana
Dear Mr. Peronard:

In response to your request for notification of additional subcontractors, this is to inform you that
we have selected J. Virginia Messick, MAI to do the property appraisal in Libby, Montana.

We have selected Kootenai Surveyors to do the survey task.
Please contact me if you have any questions.

Sincerely,

URS Radian

Jim Stout

Project Manager

KP/nm

cc: File

URS Corporation

707 L7th Street. Suite 3400
Denver, CO 80202

Tel: 303.292.0800

Fax: 303.292.5860



